

7.0 SCHEDULE**APPENDIX D****PROJET / PROJECT**

E.E.P.F. DETACHMENT

COMPAGNIE / COMPANY

CREE NATION GOVERNMENT

ADRESSE / ADDRESSCNG - POLICE STATION
KAPATAGAN MESKANU
STREET,
WASKAGANISH (QUEBEC)**# A2DESIGN**

18-1078

DATES CRITIQUES / CRITICAL DATES

Notice on SEAO	Tuesday, October 16 th , 2018
Question period	Until November 9 th , 2018
Tender opening	November, 16 th at 11:15, 2018
Analysis of proposals and recommendations	Nov., 19 th to December, 7 th , 2018
Award of contract to successful bidder	December, 10 th , 2018
Finalize details of furniture with successful bidder (taking into consideration Christmas holidays)	December, 11 th 2018 to January, 6 th 2019
Review of final orders with distributor	January, 07 th to January, 18 th , 2019
Place 'clean' order	January, 18 th , 2019
8-week manufacturing period	January, 21 st to March, 15 th , 2019
3 weeks installation period - furniture	March, 18 th to April, 5 th , 2019
Deficiencies correction	April, 15 th to April, 26 th , 2019

ÉMIS PAR / ISSUED BY
LUCIE LADOUCEURDATE
October 16th, 2018